COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20894

PCN: 20894- BI D

CONTRACT DESCRI PTI ON:
R5 SEC 3 & 7 CHAIN STATI ONS

NHPP5502- 090
R5 SEC 3 & 7 CHAIN STATI ONS

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: OURAY

CHAFFEE
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY

5400 M. Meeker Rd.

Suite A

BOULDER CO 80501 (303) 530- 4212

CURRENT PROJECT AMI: $ 1,539, 104.90 PARTI Cl PATI NG

AWARD PRQJECT AMT:  $  1,376,860.00 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 40. 46% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 916, 449. 01 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0002 PROG

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 10/ 25/ 2018

14:06: 48

TIME CHARGED: 51.0 DAYS TIME ALLOW 12/14/201 FI XED COVPLETI ON DAl
PERCENT TI ME: 44. 35 ORI G TI ME ALLOW 12/14/201 FI XED COVPLETI ON DAl
SAGUACHE
OTHERS

10/ 11/ 2018
07/ 12/ 2018

DATE TI ME STARTED 08/22/2018
08/ 22/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

08/ 02/ 2018
08/ 16/ 2018
08/ 22/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

$ 622, 655. 89 $ 504, 040. 11
0. 00 0. 00

622, 655. 89 504, 040. 11

0. 00 0. 00

622, 655. 89 504, 040. 11

-16, 631. 92 -13,928. 48

0. 00 0. 00

606, 023. 97 490, 111. 63

0. 00 0. 00

0. 00 0. 00

606, 023. 97 490, 111. 63

0. 00 0. 00

PAYMENT DUE $ 490, 111. 63

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00220

202- 00240

202- 00250

202- 00710

202- 00750

202-01030

203- 00010

203- 01597

203- 01622

208- 00002

C20894

20894- BI D
NHPP5502- 090

ROADWAY

| TEM
DESCRI PTI ON
Renoval of Delineator
*Rermoval of Asphalt Mat

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Renoval of Power Pole

Lum naire

*Renoval of

Road Cl osure Gate

*Renmoval of

*Uncl assi fi ed Excavation (Conplete In Place)

*Pot hol i ng

Sweeping (Wth Pickup Broom

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3. 000
EACH
16. 00000
494. 000
sy
16. 00000
240. 300
5%
13. 00000
3, 489. 000
SF
6. 00000
10. 000
EACH
503. 00000
10. 000
EACH
66. 00000
2. 000
EACH
665. 00000
1, 185. 000
cy
61. 00000
80. 000
HOUR
344. 00000
10. 000
HOUR
162. 00000
100. 000
LF

5. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
494,
494.

000
000

90. 000
. 300
. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
804. 000

1,185. 000

10. 000
24.000
34. 000

0. 000
2.000
2.000

0. 000
45. 000
45. 000
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ESTI MATE RUN 10/ 25/ 2018

7,904

1,953

49, 044

8, 256

324.

225.

.00

00

90

.00

.00

.00

.00

00

00

14: 06: 48

AMOUNT

7,904

3,123

72,285

11, 696

324.

225.

.00

00

90

.00

.00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00103

0080

208- 00105

0085

212- 00006

0090

212-00032

0095

213- 00002

0100

213- 00061

0105

240- 00000

0110 250-00010

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

Pre-fabricated Concrete Washout Structure

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinent (Equi pnent)

*Seedi ng (Native)

*Soi | Condi tioning

*Mul chi ng (Weed Free Hay)

*Mil ch Tacki fier

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
750. 000
LF
3. 00000
200. 000
LF
8. 00000
5. 000
EACH
460. 00000
10. 000
HOUR
61. 00000
10. 000
HOUR
155. 00000
0. 300
ACRE
6, 123. 00000
0. 300
ACRE
10, 740. 00000
0. 300
ACRE
3, 945. 00000
30. 000
LB
16. 00000
20. 000
HOUR
146. 00000
1. 000
LS

6, 587. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

295. 000
88. 000
383. 000

0. 000
32.000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11.000

0.500
0. 000
0.500
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ESTI MATE RUN 10/ 25/ 2018

264.

256.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:06: 48

AMOUNT

1, 149

256.

1,606

3,293

00

00

.00

.00

.00

.00

.00

.00

.00

00

50



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 250- 00050

0120

250- 00120

0125

250- 00200

0130

250- 00210

0135

304- 02000

0140

304- 06000

0145

403- 00720

0150

409- 02015

0155

411-10216

0160

411- 10255

0165 503-00048

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

*Moni toring Techni ci an

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

*Solid Waste Di sposal

*Aggr egat e Base Course (Cl ass 2)

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

*Cover Coat Material

(Type 1)

*Enul si fied Asphalt (CRS-2P)

*Emul si fied Asphalt (Sl ow Setting)

*Drilled Caisson (48 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
170. 00000
2.000
EACH
374. 00000
10. 000
cy
226. 00000
10. 000
cy
91. 00000
804. 000
TON
52. 00000
1, 060. 000
TON
54. 00000
997. 000
TON
170. 00000
7, 859. 000
%
2. 00000
3, 930. 000
GAL
2. 82000
878. 000
GAL
5. 64000
35. 940
LF

1, 500. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
10.

1, 042.
1, 042.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 080
. 080

. 000

740
740

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 25/ 2018

26, 576.

56, 307.

163, 404.

.00

.00

.00

.00

16

96

00

.00

.00

.00

.00

14:06: 48

AMOUNT

1, 700.

26, 576.

56, 307.

163, 404.

00

.00

.00

.00

16

96

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 00301

606- 02003

607-11525

607- 60625

612-00001

612- 00003

613- 00206

613- 01200

613-04130

613- 07023

613-07060

C20894

NHPP5502- 090

20894-BID

| TEM
DESCRI PTI ON

ROADWAY

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Nonfl ared)

Fence (Plastic)

Road Closure Gate (Install Only)

Del i neator (Type I)

Del i neator (Type I11)

*2 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*1-1/2 Inch Electrical Conduit (Liquidtight Flexible
Met al )

*Pull Box (24"x36"x24")

Pul | Box (18"x30"x18") Deep

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
175. 000
LF
60. 00000
2.000
EACH
3, 776. 00000
300. 000
LF
5. 00000
3. 000
EACH
5, 144. 00000
1. 000
EACH
34. 00000
1. 000
EACH
37. 00000
250. 000
LF
54. 00000
5, 500. 000
LF
19. 16000
50. 000
LF
31. 00000
1. 000
EACH
1, 946. 00000
42.000
EACH

1, 740. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

330. 000
1, 316
1,646

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000
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ESTI MATE RUN 10/ 25/ 2018

25,214

13,920

.00

.00

.00

.00

.00

.00

.00

56

.00

00

00

14:06: 48

AMOUNT

31,537

13,920

.00

.00

.00

.00

.00

.00

.00

36

.00

.00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20894-BI D ESTI MATE RUN 10/ 25/ 2018
PRQIECT: NHPP5502- 090 ESTI MATE NO 0002 14:06: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-10000 Wring (Ml as Pass) 1. 000 0. 000
LS 0. 000 0. 00
13, 640. 00000 0. 000 0. 00
0230 613-10000 Wring (Mnarch Pass East) 1. 000 0. 000
LS 0. 000 0. 00
11, 521. 00000 0. 000 0.00
0235 613-10000 Wring (Mnarch Pass West) 1. 000 0. 000
LS 1.000 16, 174. 00
16, 174. 00000 1. 000 16, 174. 00
0240 613-10000 Wring (Quray) 1. 000 0. 000
LS 1. 000 46, 628. 00
46, 628. 00000 1. 000 46, 628. 00
0245 613-10000 Wring (WIf Creek Pass) 1. 000 0. 000
LS 0. 000 0. 00
6, 729. 00000 0. 000 0. 00
0250 613-20100 Li ght Standard (Install Only) 24.000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0255 613-20200 Luminaire (Install Only) 48. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0260 613-40012 Light Standard Foundation Speci al 24.000 0. 000
EACH 0. 000 0. 00
2, 633. 00000 0. 000 0.00
0265 613-50150 Secondary Service Pedestal 4.000 0. 000
EACH 0. 000 0. 00
5, 873. 00000 0. 000 0. 00
0270 614-00011 Sign Panel (Cass I) 33. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0.00
0275 614-10123  Variable Message Sign (Install Only) 1.000 0. 000
EACH 0. 000 0. 00

15, 000. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 614-32900

0285

614-86105

0290

625- 00000

0295

626- 00000

0300

626-01104

0305

627-00013

0310

627-01010

0315

627- 30405

0320

630- 00000

0325

630- 00007

0330 630-00012

C20894

20894-BID
NHPP5502- 090

| TEM
DESCRI PTI ON

Monot ube Overhead Sign Cantilever (lInstall

Tel emetry (Field)

Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverment Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synmbol ) (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Only)

1. 000

9, 760. 00000

1. 000

3, 229. 00000

1. 000

17, 900. 00000

1. 000
LS
239, 504. 08000

1. 000
LS
9, 261. 00000
124. 000
GAL
108. 00000
877.000
SF
17.00000
109. 000
SF
18. 00000
400. 000
HOUR
28.20000
14.000
DAY
164. 00000
178. 060
DAY

800. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
144.
. 250

10.
14

39.
30.
69.

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 250
. 750

. 119
. 166
. 285

. 250
. 250
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
250

. 000

000
000

500
000
500
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ESTI MATE RUN 10/ 25/ 2018

4, 475

39, 757

2,315

4,067

1, 640

24,000

.00

.00

00

68

25

.00

.00

.00

85

00

00

14:06: 48

AMOUNT

13, 425

68, 258

4,630

4,575

2,296

55, 600

.00

.00

00

66

50

.00

.00

.00

45

00

00



CONTI D: C20894 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20894-BI D
PRQIECT NHPP5502- 090 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 630-80341 *Construction Traffic Sign (Panel Size A 12. 000
EACH
23. 00000
0340 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000
EACH
34. 00000
0345 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
2,820. 00000
0350 630-80360 *Drum Channel i zi ng Device 24.000
EACH
23. 00000
0355 630-80380 *Traffic Cone 100. 000
EACH
1.13000
0360 700-70010 F/ A M nor Contract Revisions 53, 635. 000
FA
1. 00000
0365 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0370 700-70034 F/ A Groundwat er Handling (Containerization & Analysis) 5, 000. 000
FA
1. 00000
0375 700- 70060 F/ A Adjust Utilities 3, 000. 000
FA
1. 00000
0380 700-70082 F/ A Furnish & Install Electrical Service 9, 800. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
2.500
3.500

6. 000
6. 000
12. 000

1. 000
0. 000
1. 000

7.000
5. 000
12. 000

28. 000
0. 000
28. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7,392. 250
7,392. 250
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ESTI MATE RUN 10/ 25/ 2018

57

204

115

7,392

.00

.00

.00

.00

.00

.00

25

14:06: 48

AMOUNT

80

408

2,820

276.

31.

7,392

50

00

00

00

64

.00

.00

.00

.00

25



CONTI D: C20894

PCN: 20894-BID

PRQIECT NHPP5502- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0385 700- 70380 F/ A Erosion Contro

CAT NO0400 CE Bid Itens

0390 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 10/ 25/ 2018

ESTI MATE NO: 0002 14: 06: 48
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,533,164.90$% 500,476.11$ 617, 903. 88
5. 000 1. 000
EACH 3.000 3, 564. 00
1, 188. 00000 4. 000 4,752.00
CAT 0400  CURRENT AMT $ 5,940. 00 $ 3,564.00$ 4,752. 00
PROJECT TOTAL CURRENT AMI $ 1,539,104.90$%  504,040.11$ 622, 655. 88



